COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 11:47:06
CONTID: C13898 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 13898-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 58.0 DAYS TIME ALLOW: 180 WORK DAYS
SH85-Highlands Ranch to Titan PERCENT TIME: 32.22 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: NH 0852-089
SH85-Highlands Ranch to Titan
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/25/2004 DATE TIME STARTED 08/05/2004
7353 S. EAGLE STREET DATE LET 06/03/2004 DATE WORK BEGAN
DATE AWARDED 06/18/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/06/2004 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 08/05/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,926,706.37 PARTICIPATING $ 1,827,191.48 S 1,017,250.13
AWARD PROJECT AMT: $ 9,822,222.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.72% TOTAL EARNINGS 1,827,191.48 1,017,250.13
FUNDS AVAILABLE: $ 9,099,514.89 STOCKPILED MATERIALS 46,092.80 46,092.80
GROSS EARNINGS 1,873,284.28 1,063,342.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,524.95 -6,086.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,860,759.33 1,057,256.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,860,759.33 1,057,256.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,057,256.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.250
LS 0.250 12,500.00
50,000.00000 0.500 25,000.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.750
L s 0.000 0.00
75,000.00000 0.750 56,250.00
0015 202-00001  REMOVAL OF STRUCTURE 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0020 202-00020  REMOVAL OF CONCRETE BOX CULVERT 28.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0025 202-00033  REMOVAL OF PIPE 5.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0030 202-00090 *REMOVAL OF DELINEATOR 200.000 0.000
EACH 38.000 155.80
4.10000 38.000 155.80
0035 202-00200  REMOVAL OF SIDEWALK 250.000 103.000
Sy 0.000 0.00
8.50000 103.000 875.50
0040 202-00203  REMOVAL OF CURB AND GUTTER 655.000 185.000
LF 0.000 0.00
4.40000 185.000 814.00
0045 202-00210  REMOVAL OF CONCRETE PAVEMENT 13,780.000 845.000
SY 848.000 2,713.60
3.20000 1,693.000 5,417.60
0050 202-00220 REMOVAL OF ASPHALT MAT 48,487.000 5,294.000
sY 0.000 0.00
1.70000 5,294.000 8,999.80
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,408.000 3,923.000
SY 0.000 0.00

2.80000 3,923.000 10,984.40
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 20,000.000 2,954.000
SF 665.000 565.25
0.85000 3,619.000 3,076.15
0065 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 35.000 11.000
EACH 0.000 0.00
5.00000 11.000 55.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750
LS 0.000 0.00
2,700.00000 0.750 2,025.00
0080 202-00900  REMOVAL OF CONCRETE FOOTING 9.000 8.000
EACH 0.000 0.00
430.00000 8.000 3,440.00
0085 202-01000 *REMOVAL OF FENCE 8,909.000 8,909.000
LF 0.000 0.00
0.35000 8,909.000 3,118.15
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000
LF 0.000 0.00
2.40000 0.000 0.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 1.000 110.00
110.00000 1.000 110.00
0100 202-04002 CLEAN CULVERT 10.000 0.000
EACH 9.000 7,740.00
860.00000 9.000 7,740.00
0105 202-04100  ABANDON WELL 1.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0110 202-05150 *SANDBLASTING 35,000.000 0.000
SF 0.000 0.00

0.50000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 318,843.000 41,500.000
cy 105,398.000 310,924.10
2.95000 146,898.000 433,349.10
0120 203-00100 MUCK EXCAVATION 1,000.000 0.000
cY 0.000 0.00
6.50000 0.000 0.00
0125 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0130 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0135 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0140 203-01597 *POTHOLING 74.000 51.500
HOUR 22.500 4,050.00
180.00000 74.000 13,320.00
0145 206-00000 STRUCTURE EXCAVATION 2,104.000 0.000
cy 501.000 2,354.70
4.70000 501.000 2,354.70
0150 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 150.000 0.000
cY 0.000 0.00
59.00000 0.000 0.00
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 19.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0160 206-00520 FILTER MATERIAL (CLASS B) 70.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0165 208-00005 *EROSION LOG 100.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00



CONTID: C13898 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT : NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00011 EROSION BALES (WEED FREE) 423.000 20.000
EACH 0.000 0.00
11.00000 20.000 220.00
0175 208-00020 SILT FENCE 515.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0180 208-00040 CHECK DAM 9.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0185 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0190 208-00050 STORM DRAIN INLET PROTECTION 8.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0200 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
4,700.00000 0.000 0.00
0205 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
L S 0.000 0.00
7,200.00000 0.200 1,440.00
0210 210-00001 RESET STRUCTURE 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0215 210-00010 *RESET MAILBOX STRUCTURE 6.000 0.000
EACH 0.000 0.00
49.00000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00750 *RESET LIGHT STANDARD 1.000 .000
EACH .000 0.00
2,000.00000 000 0.00
0230 210-00760 *RESET LUMINAIRE 1.000 .000
EACH .000 0.00
41.00000 .000 0.00
0235 210-00810 *RESET GROUND SIGN 10.000 .000
EACH .000 0.00
260.00000 .000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 1,121.000 .000
LF .000 0.00
7.50000 .000 0.00
0245 210-01200 *RESET END ANCHORAGE 2.000 000
EACH .000 0.00
360.00000 .000 0.00
0250 210-04010 ADJUST MANHOLE 2.000 .000
EACH .000 0.00
300.00000 .000 0.00
0255 210-04050 ADJUST VALVE BOX 6.000 .000
EACH .000 0.00
230.00000 000 0.00
0260 212-00006 *SEEDING (NATIVE) 22.900 .000
ACRE .000 0.00
210.00000 .000 0.00
0265 212-00047 *SOIL PREPARATION (SPECIAL) 22.900 .000
ACRE .000 0.00
2,000.00000 .000 0.00
0270 213-00002 *MULCHING (WEED FREE HAY) 28.000 .000
ACRE .000 0.00
260.00000 .000 0.00
0275 213-00061 *MULCH TACKIFIER 5,600.000 000
1B .000 0.00
1.40000 .000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 767.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0285 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,283.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
67.00000 0.000 0.00
0295 304-06000 AGGREGATE BASE COURSE (CLASS 6) 145.000 0.000
TON 0.000 0.00
22.00000 0.000 0.00
0300 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 105.000 22.270
TON 72.550 5,949.10
82.00000 94.820 7,775.24
0305 403-32741 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 4,883.000 0.000
TON 1,084.690 40,133.53
37.00000 1,084.690 40,133.53
0310 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,275.000 2,043.940
TON 4,093.450 167,831.45
41.00000 6,137.390 251,632.99
0315 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,567.000 574.000
GAL 1,100.000 1,100.00
1.00000 1,674.000 1,674.00
0320 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 107,446.000 0.000
sy 0.000 0.00
27.63000 0.000 0.00
0320 MATERIAL ALLOWANCE 0.000
sY 11,080.000 46,092.80
4.16000 11,080.000 46,092.80
0325 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 328.000 0.000
sy 0.000 0.00
3.70000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 503-00036 *DRILLED CAISSON (36 INCH) 72.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0335 506-00010 RIPRAP (SPECIAL) 12" SOIL IN VOIDS 75.000 0.000
cY 0.000 0.00
48.00000 0.000 0.00
0340 506-00010 RIPRAP (SPECIAL) 9" SOIL IN VOIDS 149.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
0345 506-00209 RIPRAP (9 INCH) 130.000 0.000
cY 0.000 0.00
46.00000 0.000 0.00
0350 506-00212 RIPRAP (12 INCH) 167.000 0.000
cy 0.000 0.00
43.00000 0.000 0.00
0355 601-01000 CONCRETE CLASS B 20.000 0.000
cY 2.600 962.00
370.00000 2.600 962.00
0360 601-01050 CONCRETE CLASS B (WALL) 26.000 0.000
cy 13.300 5,719.00
430.00000 13.300 5,719.00
0365 602-00000 REINFORCING STEEL 640.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
0370 603-01150 15 INCH REINFORCED CONCRETE PIPE 701.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0375 603-01180 18 INCH REINFORCED CONCRETE PIPE 272.000 0.000
LF 214.000 8,774.00
41.00000 214.000 8,774.00
0380 603-01240 24 INCH REINFORCED CONCRETE PIPE 363.000 0.000
LF 0.000 0.00

40.00000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 603-01300 30 INCH REINFORCED CONCRETE PIPE 181.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0390 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 490.00
490.00000 1.000 490.00
0395 603-10180 18 INCH CORRUGATED STEEL PIPE 152.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0400 603-10240 24 INCH CORRUGATED STEEL PIPE 909.000 0.000
LF 160.000 6,720.00
42.00000 160.000 6,720.00
0405 603-10300 30 INCH CORRUGATED STEEL PIPE 1,690.000 0.000
LF 861.000 36,162.00
42.00000 861.000 36,162.00
0410 603-10360 36 INCH CORRUGATED STEEL PIPE 75.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0415 603-10420 42 INCH CORRUGATED STEEL PIPE 216.000 0.000
LF 75.000 4,275.00
57.00000 75.000 4,275.00
0420 603-10480 48 INCH CORRUGATED STEEL PIPE 342.000 0.000
LF 120.000 6,720.00
56.00000 120.000 6,720.00
0425 603-15030 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 273.000 0.000
LF 84.000 3,696.00
44.00000 84.000 3,696.00
0430 603-30024 24 INCH STEEL END SECTION 11.000 0.000
EACH 1.000 320.00
320.00000 1.000 320.00
0435 603-30030 30 INCH STEEL END SECTION 34.000 0.000
EACH 21.000 8,400.00

400.00000 21.000 8,400.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 603-30036 36 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0445 603-30042 42 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0450 603-31330 30 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0455 603-50012 12 INCH PLASTIC PIPE 3,100.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0460 603-70606 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 126.000 0.000
LF 58.000 18,560.00
320.00000 58.000 18,560.00
0465 604-00305 INLET TYPE C (5 FOOT) 2.000 0.000
EACH 1.000 2,400.00
2,400.00000 1.000 2,400.00
0470 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 2,900.00
2,900.00000 1.000 2,900.00
0475 604-00315 INLET TYPE C (15 FOOT) 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0480 604-00320 INLET TYPE C (20 FOOT) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0485 604-13005 INLET TYPE 13 (5 FOOT) 7.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0490 604-13006 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00

4,400.00000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0495 604-13010  INLET TYPE 13 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0500 604-19105  INLET TYPE R L 5 (5 FOOT) 8.000 0.000
EACH 1.000 3,600.00
3,600.00000 1.000 3,600.00
0505 604-19110  INLET TYPE R L 5 (10 FOOT) 8.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0510 604-19115  INLET TYPE R L 5 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0515 604-19205  INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0520 604-19210  INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0525 604-19215  INLET TYPE R L 10 (15 FOOT) 2.000 0.000
EACH 0.500 2,950.00
5,900.00000 0.500 2,950.00
0530 604-30010  MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0535 604-56000  SLOTTED VANE DRAIN 76.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0540 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,350.000 0.000
LF 738.000 10,332.00
14.00000 738.000 10,332.00
0545 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 2,265.000 0.000
LF 0.000 0.00

27.00000 0.000 0.00



CONTID: C13898 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0550 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0555 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0560 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 5.000 6,000.00
1,200.00000 5.000 6,000.00
0565 607-00005 *END POST 16.000 1.000
EACH 0.000 0.00
120.00000 1.000 120.00
0570 607-00010 *CORNER AND LINE BRACE POST 16.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
0575 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 7,834.000 480.000
LF 0.000 0.00
2.20000 480.000 1,056.00
0580 607-11525 *FENCE (PLASTIC) 737.000 737.000
LF 0.000 0.00
2.80000 737.000 2,063.60
0585 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0590 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0595 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 2,252.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0600 608-00000 *CONCRETE SIDEWALK 528.000 0.000
sy 0.000 0.00

34.00000 0.000 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 608-00010 *CONCRETE CURB RAMP 60.000 0.000
sy 0.000 0.00
61.00000 0.000 0.00
0610 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 370.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0615 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 21,209.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0620 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 634.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0625 609-24004 *GUTTER TYPE 2 (4 FOOT) 2,266.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0630 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 69,522.000 0.000
SF 0.000 0.00
3.40000 0.000 0.00
0635 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 207.000 0.000
EACH 66.000 924.00
14.00000 66.000 924.00
0640 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 154.000 0.000
EACH 35.000 525.00
15.00000 35.000 525.00
0645 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 57.000 0.000
EACH 19.000 304.00
16.00000 19.000 304.00
0650 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0655 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 0.000
LF 711.000 9,243.00

13.00000 711.000 9,243.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004
PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0660 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,400.00000 0.000 0.00
0665 613-30400 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0670 613-40000 *CONCRETE FOUNDATION PAD 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0675 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS I) 289.000 0.000
SF 25.000 175.00
7.00000 25.000 175.00
0685 614-00012 *SIGN PANEL (CLASS II) 137.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0690 614-00013 *SIGN PANEL (CLASS III) 273.000 0.000
SF 12.000 144.00
12.00000 12.000 144.00
0695 614-00818 *STEEL SIGN POST (W 8X18) 46.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0700 614-01022 *STEEL SIGN POST (W 10X22) 102.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0705 614-01512 *STEEL SIGN POST (2 INCH ROUND) (POST) 302.000 0.000
LF 45.000 117.00
2.60000 45.000 117.00
0710 614-01522 *STEEL SIGN POST (2 INCH ROUND) (SOCKET) 28.000 0.000
EACH 4.000 36.00

9.00000 4.000 36.00
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0715 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 267.000 0.000
LF 12.000 102.00
8.50000 12.000 102.00
0720 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 24.000 0.000
80) (GD STUB
EACH 1.000 70.00
70.00000 1.000 70.00
0725 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0730 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0735 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0740 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0745 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0750 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0755 614-72864 *FIRE PREEMPTION UNIT 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0760 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
23,300.00000 0.000 0.00
0765 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00

23,800.00000 0.000 0.00
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0770 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
19,200.00000 0.000 0.00
0775 617-03010 DETOUR CULVERT PIPE 490.000 25.000
LF 0.000 0.00
46.00000 25.000 1,150.00
0780 621-00450 *DETOUR PAVEMENT 17,921.000 1,487.000
sy 0.000 0.00
11.00000 1,487.000 16,357.00
0785 625-00000 *CONSTRUCTION SURVEYING 1.000 0.270
LS 0.130 8,437.00
64,900.00000 0.400 25,960.00
0790 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 32.000 4,160.00
130.00000 32.000 4,160.00
0795 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 166,977.67
667,910.69000 0.500 333,955.34
0800 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
7,200.00000 0.250 1,800.00
0805 627-00005 *EPOXY PAVEMENT MARKING 419.000 0.000
GAL 0.000 0.00
47.00000 0.000 0.00
0810 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,734.000 135.000
GAL 126.000 2,898.00
23.00000 261.000 6,003.00
0815 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 4,400.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0820 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 277.000 0.000

(WORD-SYMBOL)

11.00000 0.000 0.00
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0825 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,016.000 0.000
LINE)
SF 0.000 0.00
6.50000 0.000 0.00
0830 629-01001 *SURVEY MONUMENT (TYPE 1) 2.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0835 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0840 630-00000 *FLAGGING 4,000.000 206.000
HOUR 609.500 11,580.50
19.00000 815.500 15,494.50
0845 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 23.000
DAY 3.000 231.00
77.00000 26.000 2,002.00
0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 19.000
DAY 25.000 9,000.00
360.00000 44.000 15,840.00
0855 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
360.00000 1.000 360.00
0860 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
36.00000 2.500 90.00
0865 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 0.500
EACH 0.000 0.00
61.00000 0.500 30.50
0870 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 4.500
EACH 0.000 0.00
49.00000 4.500 220.50
0875 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 28.000
EACH 0.000 0.00

59.00000 28.000 1,652.00
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0880 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
67.00000 2.000 134.00
0885 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.000 16.000
SF 0.000 0.00
14.00000 16.000 224.00
0890 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
14,100.00000 1.000 14,100.00
0895 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0900 630-80360 *DRUM CHANNELIZING DEVICE 375.000 71.000
EACH 0.000 0.00
41.00000 71.000 2,911.00
0905 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0910 630-80370 CONCRETE BARRIER (TEMPORARY) 6,900.000 350.000
LF 0.000 0.00
27.00000 350.000 9,450.00
0915 630-80380 *TRAFFIC CONE 200.000 60.000
EACH 0.000 0.00
10.00000 60.000 600.00
0920 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 13.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0925 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.670
L S 0.000 0.00
29,100.00000 0.670 19,497.00
0930 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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0935 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,500.000 0.000
FA -31,971.300 -31,971.30
1.00000 -31,971.300 -31,971.30
0945 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70025 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000
FA -4,394.670 -4,394.67
1.00000 -4,394.670 -4,394.67
0965 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70035 F/A UTILITIES 500,000.000 114,832.350
FA 0.000 0.00
1.00000 114,832.350 114,832.35
0975 700-70042 F/A RAILROAD FLAGGING 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1255 607-01050 FENCE WIRE MP 9,296.000 9,296.000
LF 0.000 0.00
1.75000 9,296.000 16,268.00

CAT 0200 CURRENT AMT $ 9,100,791.87 $ 909,758.53$ 1,641,208.59
CAT NO0300 RETAINING WALL STR. F-16-CQ

0995 206-00000 STRUCTURE EXCAVATION 2,684.000 1,959.000
cy 0.000 0.00
4.70000 1,959.000 9,207.30
1000 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,171.000 0.000
cY 5,778.000 43,335.00
7.50000 5,778.000 43,335.00
1005 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,955.000 0.000
cy 3,122.000 71,806.00
23.00000 3,122.000 71,806.00
1010 504-04410 *BLOCK FACING 11,346.000 0.000
SF 7,148.000 28,592.00
4.00000 7,148.000 28,592.00
1015 601-01000 *CONCRETE CLASS B 48.000 21.300
cy 0.000 0.00
370.00000 21.300 7,881.00
1020 601-40301 *STRUCTURAL CONCRETE COATING 1,589.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1025 602-00000 REINFORCING STEEL 1,429.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1030 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1035 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 700.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 271,920.55 $ 143,733.005 160,821.30
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CAT NO0320 RETAINING WALL STR. F-16-CM
1040 206-00000 STRUCTURE EXCAVATION 3,426.000 0.000
cy 0.000 0.00
4.70000 0.000 0.00
1045 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,442.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,983.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
1055 504-04410 *BLOCK FACING 15,355.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
1060 601-01000 *CONCRETE CLASS B 91.000 0.000
cy 0.000 0.00
370.00000 0.000 0.00
1065 601-40301 *STRUCTURAL CONCRETE COATING 3,041.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1070 602-00000 REINFORCING STEEL 2,554.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1075 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1080 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 1,340.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0320 CURRENT AMT $ 321,856.55 $ 0.00$ 0.00
CAT NO0340 RETAINING WALL STR. F-16-CL
1085 206-00000 STRUCTURE EXCAVATION 1,677.000 0.000
cy 0.000 0.00
4.70000 0.000 0.00
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CAT NO0340 RETAINING WALL STR. F-16-CL

1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 11,615.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1095 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 6,228.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
1100 504-04410 *BLOCK FACING 15,150.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
1105 601-01000 *CONCRETE CLASS B 70.000 0.000
cY 0.000 0.00
370.00000 0.000 0.00
1110 601-40301 *STRUCTURAL CONCRETE COATING 2,260.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1115 602-00000 REINFORCING STEEL 2,010.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1120 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1125 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 996.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0340 CURRENT AMT $ 343,664.40 $ 0.00$ 0.00

CAT NO0360 RETAINING WALL STR. F-16-CN

1130 206-00000 STRUCTURE EXCAVATION 21,233.000 0.000
cY 0.000 0.00
4.70000 0.000 0.00
1135 206-00100 *STRUCTURE BACKFILL (CLASS 1) 12,034.000 0.000
cy 0.000 0.00

7.50000 0.000 0.00
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CAT NO0360 RETAINING WALL STR. F-16-CN

1140 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,931.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
1145 206-01750 SHORING 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1150 504-04410 *BLOCK FACING 23,391.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
1155 601-01000 *CONCRETE CLASS B 430.000 0.000
cy 0.000 0.00
370.00000 0.000 0.00
1160 601-40301 *STRUCTURAL CONCRETE COATING 20,338.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
1165 602-00000 REINFORCING STEEL 64,259.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1170 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1175 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
1180 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 2,313.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
CAT 0360 CURRENT AMT $ 817,002.30 $ 0.00$ 0.00

CAT NO0380 BRIDGE STR. G-16-B

1185 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 340.000 340.000
SY 0.000 0.00

2.80000 340.000 952.00
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CAT NO0380 BRIDGE STR. G-16-B
1190 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (PG 76-28) 37.000 37.000
TON 0.000 0.00
41.00000 37.000 1,517.00
1195 420-00500 GEOTEXTILE (PAVING) 576.000 576.000
SY 0.000 0.00
2.10000 576.000 1,209.60
1200 515-00400 *CONCRETE SEALER 222.000 0.000
sy 222.000 799.20
3.60000 222.000 799.20
1205 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 222.000 0.000
SY 222.000 1,332.00
6.00000 222.000 1,332.00
CAT 0380 CURRENT AMT § 5,809.80 $ 2,131.20$ 5,809.80
CAT NOO0390 BRIDGE STR. G-17-A
1210 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 473.000 473.000
SY 0.000 0.00
2.80000 473.000 1,324.40
1215 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (PG 76-28) 52.000 0.000
TON 52.000 2,132.00
41.00000 52.000 2,132.00
1220 420-00500 GEOTEXTILE (PAVING) 673.000 0.000
SY 570.000 1,197.00
2.10000 570.000 1,197.00
1225 515-00400 *CONCRETE SEALER 322.000 0.000
sy 322.000 1,159.20
3.60000 322.000 1,159.20
1230 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 322.000 0.000
SY 322.000 1,932.00
6.00000 322.000 1,932.00
1235 601-06150 CONCRETE (PATCHING) 10.000 0.000
SF 10.000 1,300.00
130.00000 10.000 1,300.00
CAT 0390 CURRENT AMT $ 9,260.90 $ 7,720.20 8% 9,044.60
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
37,500.00000 1.000 37,500.00
1245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,800.00000 1.000 16,800.00
1250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT $ 56,400.00 $ 0.00s 56,400.00

PROJECT TOTAL

CURRENT AMT §

10,926,706.37 $1,063,342.93 % 1,873,284.29



